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• Injector setup underway

• 100 GeV ramp pp80 is being checked by power supply

group

• d-Au ends Monday morning at 8

• Monday, Jan. 28 will be a long Maintenance Day to

switch over to pp

• Power supply work drives the schedule

• With a whole lotta luck (no snake quenches) p.s. work

can be done within 12-14 hours



• If p.s. work experiences major setbacks, we’ll need a

second Maintenance Day on Tuesday

• Expect first proton beam in RHIC Monday night

• First overnight collisions expected around February 4


